CAIT

Center for Advanced Infrastructure & Transportation
Rutgers, The State University of New Jersey

NJDOT Bureau of Research
QUARTERLY PROGRESS REPORT

Project Title:

Geopolymer Protective & Graffiti Resistant Coating (1-295 Scenic Overlook)

RFP NUMBER: N/A

NJDOT RESEARCH PROJECT MANAGER:
Robert Sasor

TASK ORDER NUMBER:

145/4-29065

PRINCIPAL INVESTIGATOR:
P. Balaguru

Project Starting Date:
Original Project Ending Date:  8/31/2005
Modified Completion Date:

10/15/2003 Period Covered: 3" Quarter 2005

Task % of Total % of Task % of Task to | % of Total
this quarter | date Complete

Literature Search 5% 50% 100% 5%

1. Lab tests 25% 30% 100% 25%

2. Field implementation 60% 99% 100% 60%

Final Report 10% 90% 9% 9%

TOTAL 100% 0% 0% 99%

Project Objectives:

Project Abstract:

1. Progress this quarter by task: Composition for the coating finalized.

Field application was completed.

2. Proposed activities for next quarter by task: Complete the final report

3. List of deliverables provided in this quarter by task (product date):N/A

4. Progress on Implementation and Training Activities: N/A

5. Problems/Proposed Solutions: None

Total Project Budget $10,000

Modified Contract Amount:

Total Project Expenditure to date $8,365

% of Total Project Budget Expended 83%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice
for this project.
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